Site Name: Operational Period: U.S. EPA Region 6
Task Order 62 CES Environmental Date: 11-10-2014 DAILY WORK ORDER

gir\gizi;"-‘ Response {mergency and Rapid Response Service

Branch:  Federal
WORK AUTHORIZED:

Continue to pump water on site as necessary depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.
Continue sludge removal operations.

Site Cerclis:# TXD 008950461 | On-Scene Coordinator: _ ' ERRS Response Manager
Contract Number; EP - S6 - 07 -02 Gary Moore, USEPA | LeRoy Cassidey, CB&l Federal
Task Order: B 062 Date: 11.11.2014 Time:1700 " | Date: 11.11.2014  Time: 1700
PERSONNEL ON-SITE: ary | Used Unused JEQUIPMENT ON-SITE:  QTY USED  Unused
Response Manager 1 1 Pick —up Truck 3 3
Foreman 1 1 - Generator 1 1
Health and Safety Manager 1 1 Trash Pumps 2 2
TruckDriver 1 | 1 o Multiple Gas Monitor 1 K
Laborer 5 5 Frac Tank w Liner 1 1
- 4,000 PSI Pressure Washer 1 1
4 Man 12 Bottle Breathing Air 2 2
PERSONNEL OFF-SITE T Open Top Roll Off 3 3
Subcontract Manager 1 1 - Vacuum Truck Air Mover. | 1 1
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 SCBA 2 2
Field Cost Accountant 1 1 Vacuum Boxes 10 10
- 10,000 b Overhead Lit 1 | 1
Storage Trailer 1 1

'WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-5Pon5):

rCrew pumped 13475.6 gallons of water to the sanitary sewer. Crew completed removal of liquids from VB 633. The VB
was moved to the working bays and the crew started sludge and debris removal. The debris was placed in OT 25160.

Wé had a \.;isit from Lc;nestar Ecology; they delivered manifest for the loads to Eéosewe. We reviewed their invoices
and suggested resubmitting of four of their invoices (wrong PO number). Sales Representative stopped by from Veolia
to deliver additional manifest for sludge waste.

RM coordinated site activities with the Foreman and transport of waters to Ecoserve. He completed the daily
paperwork, approved-corrected invoices and purchase orders. He discussed site progress and weekly plans with
OSCs.

H/S completed daily safety paperwork, conducted the site meeting and air monitoring.
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Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue removaligf_;siﬁdige from VB 633,'"_Continue strict air mbnitbring. = - B -
Start removal of debris from VB 406 and Sludge Box 620.

Start removal of oil from the South AST secdﬁdéry containment.

Continue to rémc}\{é water from 'gh__é: North Ponds to the sén'ita_ry ;sé\_mer_,_ )

Time:0830
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